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ESTIMATE RUN 06/15/2017

ESTIMATE SUMMARY 08:11:44

CONTID: C20846         ESTIMATE NO: 0013 PROG 2005

PCN: 20846-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470 RESURFACING: S. ROONEY RD TO KEN CARYL PERCENT TIME:

PROJECT NO: STU4701-129                   

C-470 RESURFACING: S. ROONEY RD TO KEN CARYL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,342,343.12 PARTICIPATING $ $ 278,391.83

AWARD PROJECT AMT: 8,257,814.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.83

WORK DAYS

WORK DAYS

88.54%

1,184,795.94

278,391.83

278,391.83

278,391.83

$

$

$

$

9,157,547.18

0.00

9,157,547.18

0.00

9,157,547.18

-123,867.22

0.00

9,033,679.96

0.00

AMOUNT DUE 9,033,679.96 278,391.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 278,391.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

112.5 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2016

06/20/2016

06/01/2017

06/01/2017

06/15/2017

03/24/2016

04/07/2016

04/27/2016

05/17/2016
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 772.000

0.000

202-00090  
 

4,161.08772.000

0.00

772.000

EACH

5.39000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

14.97000

0015 *Removal of Asphalt Mat (Planing) 408,450.000

0.000

202-00240  
 

763,801.50408,450.000

0.00

408,450.000

SY  

1.87000

0020 *Removal of Ground Sign 18.000

0.000

202-00810  
 

679.1418.000

0.00

18.000

EACH

37.73000

0025 *Removal of Sign Panel 3.000

0.000

202-00821  
 

80.853.000

0.00

3.000

EACH

26.95000

0030 *Removal of Fence 64.000

30.000

202-01000  
 

99.6494.000

31.80

94.000

LF  

1.06000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

147.91000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

120.95000

0045 Potholing 8.000

0.000

203-01597  
 

3,018.728.000

0.00

8.000

HOUR

377.34000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

107.81000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

900.000

LF  

6.47000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 844.000

535.000

208-00035  
 

15,306.901,379.000

5,938.50

1,379.000

LF  

11.10000

0065 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

535.000

EACH

2,156.23000

0070 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

62.37000

0075 *Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

905.608.000

0.00

8.000

HOUR

113.20000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

237.19000

0085 *Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

1,132.026.000

0.00

6.000

HOUR

188.67000

0090 *Erosion Control Supervisor 62.500

31.500

208-00205  
 

21,788.2694.000

7,301.39

94.000

HOUR

231.79000

0095 *Seeding (Native) 0.000

3.100

212-00006  
 

5,781.933.100

5,781.93

3.100

ACRE

1,865.14000

0100 *Soil Conditioning 0.000

3.100

212-00032  
 

18,582.393.100

18,582.39

3.100

ACRE

5,994.32000

0105 *Mulching (Weed Free) 0.000

3.100

213-00003  
 

11,647.413.100

11,647.41

3.100

ACRE

3,757.23000

0110 *Mulch Tackifier 0.000

626.000

213-00061  
 

11,606.04626.000

11,606.04

626.000

LB  

18.54000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

5,390.00000

0120 *Wildlife Biologist 135.000

0.000

240-00000  
 

12,371.40135.000

0.00

135.000

HOUR

91.64000

0125 *Removal of Nests 2.000

0.000

240-00010  
 

603.742.000

0.00

2.000

HOUR

301.87000

0130 Aggregate Base Course (Class 6) (Special) 3,294.000

0.000

304-06008  
 

194,016.603,294.000

0.00

3,294.000

CY  

58.90000

0135 Hot Mix Asphalt (Patching) (Asphalt) 49.180

0.000

403-00720  
 

8,054.2149.180

0.00

49.180

TON 

163.77000

0140 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

527.76000

0145 *Stone Matrix Asphalt (Fibers)(Asphalt) 40,180.290

0.000

403-09221  
 

3,204,378.1340,180.290

0.00

40,180.290

TON 

79.75000

0150 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 20,361.260

0.000

403-34841  
 

1,275,836.5520,361.260

0.00

20,361.260

TON 

62.66000

0155 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 7,489.120

0.000

403-34871  
 

519,595.157,489.120

0.00

7,489.120

TON 

69.38000

0160 Emulsified Asphalt (Slow-Setting) 35,879.600

0.400

411-10255  
 

166,483.2035,880.000

1.86

35,880.000

GAL 

4.64000

0165 *End Post 8.000

34.000

607-00005  
 

14,037.2442.000

11,363.48

42.000

EACH

334.22000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Corner and Line Brace Post 17.000

0.000

607-00010  
 

6,598.0417.000

0.00

17.000

EACH

388.12000

0175 *Fence Deer 4,684.000

3,578.000

607-11350  
 

84,602.888,262.000

36,638.72

8,262.000

LF  

10.24000

0180 *Game Ramp 0.000

16.000

607-60002  
 

129,373.7616.000

129,373.76

16.000

EACH

8,085.86000

0185 *Delineator (Type I) 640.000

0.000

612-00001  
 

15,872.00640.000

0.00

640.000

EACH

24.80000

0190 *Delineator (Type II) 109.000

0.000

612-00002  
 

2,819.83109.000

0.00

109.000

EACH

25.87000

0195 *Delineator (Type III) 154.000

0.000

612-00003  
 

4,150.30154.000

0.00

154.000

EACH

26.95000

0200 *2 Inch Electrical Conduit (Bored) 360.000

0.000

613-00206  
 

19,018.80360.000

0.00

360.000

LF  

52.83000

0205 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

2,393.4060.000

0.00

60.000

LF  

39.89000

0210 *Pull Box (Special) 1.000

0.000

613-07000  
 

1,417.721.000

0.00

1.000

EACH

1,417.72000

0215 *Type One Pull Box 2.000

0.000

613-07001  
 

2,533.582.000

0.00

2.000

EACH

1,266.79000

0220 *Wiring 1.000

0.000

613-10000  
 

9,433.511.000

0.00

1.000

L S 

9,433.51000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Light Standard Steel (35 Foot) 1.000

0.000

613-32350  
 

5,045.581.000

0.00

1.000

EACH

5,045.58000

0230 *Light Standard Foundation 1.000

0.000

613-40010  
 

2,409.591.000

0.00

1.000

EACH

2,409.59000

0235 *Sign Panel (Class I) 201.000

0.000

614-00011  
 

3,250.17201.000

0.00

201.000

SF  

16.17000

0240 *Sign Panel (Class II) 260.000

0.000

614-00012  
 

6,167.20260.000

0.00

260.000

SF  

23.72000

0245 *Sign Panel (Class III) 68.000

0.000

614-00013  
 

2,199.1268.000

0.00

68.000

SF  

32.34000

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

50.000

0.000

614-01583  
 

21,562.5050.000

0.00

50.000

EACH

431.25000

0255 *Loop Detector Wire 1,628.000

0.000

614-72875  
 

7,895.801,628.000

0.00

1,628.000

LF  

4.85000

0260 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Ch 

2.000

0.000

614-72878  
 

2,188.582.000

0.00

2.000

EACH

1,094.29000

0265 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

12,613.951.000

0.00

1.000

EACH

12,613.95000

0270 *Construction Surveying 1.000

0.000

625-00000  
 

24,257.591.000

0.00

1.000

L S 

24,257.59000

0275 *Mobilization 1.000

0.000

626-00000  
 

183,250.001.000

0.00

1.000

L S 

183,250.00000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0285 *Modified Epoxy Pavement Marking 684.000

0.000

627-00008  
 

72,633.96684.000

0.00

684.000

GAL 

106.19000

0290 *Pavement Marking Paint (Waterborne) 2,954.800

0.200

627-00011  
 

136,195.952,955.000

9.22

2,955.000

GAL 

46.09000

0295 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 22,012.000

0.000

627-01010  
 

264,584.2422,012.000

0.00

22,012.000

SF  

12.02000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 280.000

0.000

627-30405  
 

6,036.80280.000

0.00

280.000

SF  

21.56000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

560.000

0.000

627-30410  
 

7,246.40560.000

0.00

560.000

SF  

12.94000

0310 *Flagging 1,324.500

280.500

630-00000  
 

43,254.751,605.000

7,559.48

1,605.000

HOUR

26.95000

0315 *Uniformed Traffic Control 2,442.000

0.000

630-00003  
 

184,297.742,442.000

0.00

2,442.000

HOUR

75.47000

0320 *Uniformed Traffic Control (Vehicle) 2,404.000

0.000

630-00006  
 

31,107.762,404.000

0.00

2,404.000

HOUR

12.94000

0325 *Traffic Control Inspection 81.000

0.000

630-00007  
 

8,732.6181.000

0.00

81.000

DAY 

107.81000

0330 *Traffic Control Management 145.000

31.000

630-00012  
 

151,798.24176.000

26,737.19

176.000

DAY 

862.49000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

64.69000

0340 *Construction Traffic Sign (Panel Size A) 47.700

5.300

630-80341  
 

3,428.5753.000

342.86

53.000

EACH

64.69000

0345 *Construction Traffic Sign (Panel Size B) 101.700

11.300

630-80342  
 

7,309.97113.000

731.00

113.000

EACH

64.69000

0350 *Construction Traffic Sign (Panel Size C) 22.500

2.500

630-80343  
 

1,347.7525.000

134.78

25.000

EACH

53.91000

0355 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

10,781.142.000

1,078.11

2.000

EACH

5,390.57000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

3,234.333.000

323.43

3.000

EACH

1,078.11000

0365 *Drum Channelizing Device 36.000

4.000

630-80360  
 

2,587.6040.000

258.76

40.000

EACH

64.69000

0370 *Traffic Cone 360.000

40.000

630-80380  
 

4,312.00400.000

431.20

400.000

EACH

10.78000

0375 *Mobile Attenuator 138.000

0.000

630-85041  
 

44,629.20138.000

0.00

138.000

DAY 

323.40000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Pavement Incentive 161,563.660

0.000

700-70012  
 

161,563.66161,563.660

0.00

161,563.660

F A 

1.00000

0395 F/A Fuel Cost Adjustment 71,519.820

0.000

700-70016  
 

71,519.8271,519.820

0.00

71,519.820

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 177,104.090

0.000

700-70018  
 

177,104.09177,104.090

0.00

177,104.090

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment 384,618.050

0.000

700-70019  
 

384,618.05384,618.050

0.00

384,618.050

F A 

1.00000

0410 F/A On-The-Job Trainee 3,268.000

0.000

700-70021  
 

3,268.003,268.000

0.00

3,268.000

HOUR

1.00000

0415 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,115.561.000

0.00

1.000

EACH

1,115.56000

0510 *Impact Attenuator (Quadguard II) 1.000

0.000

614-85130  
 

29,004.441.000

0.00

1.000

EACH

29,004.44000

0515 12 Ft Gate S (CL) Gates 0.000

2.000

607-60212  
 

2,518.522.000

2,518.52

2.000

EACH

1,259.26000

CAT 8,628,252.75278,391.839,813,048.80CURRENT AMT0200 $ $ $
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0425 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

20,380.001.000

0.00

1.000

L S 

20,380.00000

0430 *Removal of Expansion Device 301.000

0.000

202-00504  
 

63,604.31301.000

0.00

301.000

LF  

211.31000

0435 *Removal of Guardrail Type 7 32.000

0.000

202-01170  
 

931.5232.000

0.00

32.000

LF  

29.11000

0440 *Bridge Expansion Joint (Asphaltic Plug) 410.000

0.000

518-01001  
 

119,346.90410.000

0.00

410.000

LF  

291.09000

0445 *Bridge Expansion Device (0-4 Inch) 297.000

0.000

518-01004  
 

114,633.09297.000

0.00

297.000

LF  

385.97000

0450 *Bridge Expansion Cover Plate 8.000

0.000

518-01250  
 

9,720.328.000

0.00

8.000

LF  

1,215.04000

0455 *Sawing and Sealing Bridge Joint 582.000

0.000

518-03000  
 

11,919.36582.000

0.00

582.000

LF  

20.48000

0460 *Concrete Class D (Bridge) (Special) 44.500

0.000

601-03041  
 

97,151.5144.500

0.00

44.500

CY  

2,183.18000

0465 *Concrete (Patching) 18.000

0.000

601-06150  
 

6,151.6818.000

0.00

18.000

SF  

341.76000

0470 *Reinforcing Steel (Epoxy Coated) 2,350.000

0.000

602-00020  
 

7,590.502,350.000

0.00

2,350.000

LB  

3.23000

0475 *Guardrail Type 7 (Style CA) (Special) 29.000

0.000

606-00716  
 

10,567.6029.000

0.00

29.000

LF  

364.40000
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PCN: 20846-BID    ESTIMATE RUN 06/15/2017

PROJECT: STU4701-129                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0480 *Guardrail Type 7 (Style CC) 3.000

0.000

606-00720  
 

1,309.923.000

0.00

3.000

LF  

436.64000

0500 Added Item (Each)/ Drill and Epoxy Rebar 120.000

0.000

900-00007  
 

3,996.00120.000

0.00

120.000

EACH

33.30000

CAT 467,302.710.00467,302.71CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Special) 1.000

0.000

620-00005  
 

30,726.281.000

0.00

1.000

EACH

30,726.28000

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,570.051.000

0.00

1.000

EACH

28,570.05000

0495 Sanitary Facility 2.000

0.000

620-00020  
 

2,695.282.000

0.00

2.000

EACH

1,347.64000

CAT 61,991.610.0061,991.61CURRENT AMT0400 $ $ $

$ 9,157,547.07278,391.83$10,342,343.12$CURRENT AMTPROJECT TOTAL


